
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:06 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 643 Date: 22-Sep-2012 Saturday

Approved Date:

Shift Hours: 12:00 am 07:00 am Break: 00:00 Over Time: 07:00

Const Calendar Day: 110

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) // Clear and mild (PM)

•I covered the Hinge KW concrete pour from Friday evening into Saturday morning at 0700 hrs. See diary
from Friday for details.

I accrued 7 hours of overtime on this Saturday morning covering the concrete pour at Hinge KW.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Sal AldanaCarpenter 0.00 0.00 0.00 0.00

APP Phil PaitzCarpenter 0.00 0.00 0.00 0.00

APP Ricky VeraCarpenter 0.00 0.00 0.00 0.00

APP J.D. FreemanCarpenter 0.00 0.00 0.00 0.00

APP Glenn KirkhamCarpenter 0.00 0.00 0.00 0.00

APP Jorge GomezCarpenter 0.00 0.00 0.00 0.00

APP Ricky ValenzuelaCarpenter 0.00 0.00 0.00 0.00

APP Rafael OnateCarpenter 0.00 0.00 0.00 0.00

APP Jason SilvaCarpenter 0.00 0.00 0.00 0.00

JNM Tom MessnerCarpenter 0.00 0.00 0.00 0.00

JNM Rafael GomezCarpenter 0.00 0.00 0.00 0.00

FOR Jim MedinaCarpenter 0.00 0.00 0.00 0.00

Diary: Dispute

CCO # 216

Overcast and cool (AM) // Clear and mild (PM)

•I covered the Hinge KW concrete pour from Friday evening into Saturday morning at 0700 hrs. See diary
from Friday for details.

I accrued 7 hours of overtime on this Saturday morning covering the concrete pour at Hinge KW.

001 0-hrm-ELS.216
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 643 Date: 22-Sep-2012 Saturday

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000047

0.00

No

0.00 0.00

VEHICLE

0.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

0.00

000431

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00
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